[Metro Letterhead]
June 24, 2005

-Contact Person-
-Company-
-Address-

Dear —Mr/Ms- -Contact Last Name-:

In accordance with Section 9 of your Service Agreement for district energy services, the
Metropolitan Government of Nashville and Davidson County (“Metro”) hereby gives you notice of
its intention to execute an amendment to the Management Agreement that Metro has with
Constellation Energy Source (“Contractor”), dated January 16, 2002, for the design, construction
and management of the new DES. The amendment, entitled Change Order 6B, is attached hereto
for your information.

This change order incorporates various EDS modifications, new customer services and new meter
servicing into the Contractor’s operations scope of work, including the hydraulic decoupling of
three buildings to improve system performance. Because it changes the scope of operating
responsibilities over the life of the Management Agreement, the change order includes
accompanying adjustments to the Fixed Operating Cost to give the Contractor the additional
resources it needs to service the modifications. Existing customers will not be responsible for the
added cost of serving new customers or new meters, just the additional cost for the EDS
modifications. As displayed in Exhibit 1 hereto, the customers’ collective share of the
responsibility for the cost of operating these modifications is less than eight thousand dollars
($8,000.00) in FY06, and will reach about $16,000 (escalated by inflation) in future years as the
projects all come on line. These amounts will be allocated among all customers (including Metro
buildings) by their pro rata share of steam and/or chilled water capacity.

Pursuant to Section 9.3 of your Service Agreement, Metro is asking for your consent to the
amendment. If you consent to the amendment, or do not deliver to Metro a written notice of
rejection of the proposed amendment, by 3:00 p.m. Nashville time on July 11, 2004 (the “Record
Date”), Metro will then be able to determine if it can execute the change order.

Very truly yours,

David L. Manning
Director of Finance

Enc.

cc: Gregory Jarosinski, John Schaffer, Constellation Energy Source, Inc.
Harvey Gershman, GBB, Inc.
Michael Bradley, Metro



Exhibit 1
Addition Fixed Operations Costs
For
Change Order 6B Projects

Annual
Amount No. of
Project | Project in FY05 Date of FY06 FY06 % to $to FYO07 $to

No. Name $ Operations | months | Amount | Customers | Customers | Amount | Customers
[.1 | Beverly Briley $14,535 1-Jan-06 6 $7,486 85% $6,363 | $15,420 $13,107
I.2 | Sheraton Decoupling $965 | 1-Aug-04 12 $994 85% $845 | $1,024 $870
[.3 | TN Tower Decoupling $965 1-Mar-06 4 $331 85% $282 | $1,024 $870
l.4 | Metro Courthouse $965 | 1-Mar-06 4 $331 85% $282 | $1,024 $870
1.1 | Symphony Hall $10,673 1-Jun-05 12 | $10,993 0% $0 | $11,323 $0
[1.2 | New Library $4,404 1-Jul-05 12 $4,536 0% $0 $4,672 $0
1.3 | Viridian Tower $2,478 1-Mar-06 4 $851 0% $0 $2,629 $0
ll. | New Metering Program | $20,880 1-Jul-06 12 | $21,506 0% $0 | $22,152 $0
Total $55,865 $47,029 $7,771 | $59,267 $15,718

Note: Escalation at 3% per year




